
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:16 AM
Run date

Time

Reviewer: Awal, Mohammad 18-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 933 Date: 01-Oct-2013 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 484

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on ( CCO # 98 ) on the skirt erection ,
welding , & miscellaneous activities . They started at 7:00 AM.

Obra , Carlos , Jonathan , & Rene had to work on the skirt erection on the East side . Crews had to
hook the crane to the center plate , fly , set , adjust , drive drift pins to align the holes , mark the excess
steel on the North side of the pate , remove the pins , fly , set the plate back on the barge , release the
crane , cut , & grind the edge . They started at 7:20 AM. Crews were done at 10:00 AM. Crews could not
erect the East center plate because the painters were closing the West access to the tower .

After that , Carlos & Rene continued to align the ring beam holes with the skirt holes . They had to Mag
drill the holes . They started on the East ring beam at 10:30 AM. Crews were done at 5:00 PM.

Obra & Jonathan had to install & snug the bolts for the skirt upper & lower plates . Crews started on the
North East plate . Then , North East corner , North center plate North West corner & plate . They started
at 11:00 AM. Crews were done at 2:55 PM. Some of the holes on the North center plates are off . Crews
had to Mag drill these holes to install the bolts .

Jonathan had to join Carlos & Rene on the ring beam hole alignment to the end of the shift .

Jeffery had to operate Ringer 1 crane . John & Justin had to work on the rigging & they had to work with
the erection crews .

Obra , Jeffery , John , & Justin had to wrap up . They left at 3:10 PM.

Rick , Guowu , Kit , Ma , Paul , & Reggie had to work on the skirt welding . Crews had to prepare their
tools & equipments . They were done at 7:15 AM.

Rick continued to work on the West center plate & the North West plate . He had to clean , grind , heat
, & weld . He started at 7:15 AM. He was done at 11:00 AM.

After that , he had to wrap up his tools , equipments. & mobilize to work on the Electro Slag Weld . He
left at 11:15 AM.

Kit had to mobilize & set his tools , equipments , reroute the power & gas line to work on the base plate
weld on the West center plate & the South West plate . He started at 7:15 AM.

In addition to that , he had to clean , grind the base plate , set the back bar , & the ear plates . He was
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done at 10:00 AM. Kit had to clean , grind , heat , & weld the base plate . He started at 10:30 AM. to the
end of the shift .

Wu continued to grind the weld on the South West plate & the West center plate . He started at 7:15
AM. He was done at 10:45 AM. Wu had to work on minor repairs with the QC . He had to fill the low spots ,
grind the high spots

After that , Wu had to mobilize & set his tools & reroute the power line to work on the North West plate
& the West center plate weld . He was done at 11:30 AM. He started to grind at 11:35 AM.

Ma , Paul , & Reggie had to work with all crews in all areas . They had to mobilize , set , clean , & grind
for Rick & Kit .

Simon & Tony were on the site . They had to work with the welders , VT , & MT the welds . Check
Simon 's report for the welders detailed activities .

Jose & Rogelio had to work on house cleaning . Crews had to vacuum & clean the top of the footing
box inside the skirt & the top of the concrete . They started at 7:15 AM. Crews were done at 12:00 PM.

After that , crews had to clean inside the façade boxes at 18 & 23 meters . They had to remove all the
existing tools , hoses , materials , & vacuum the facades boxes . They started at 1:00 PM.

Tower crews were done at 5:00 PM. They had to wrap up their tools & equipments . Crews left at 5:10
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 052 T-L02-TNE.05204-0120F4 Tower Lift 02 Tower NE Furnish structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE AVALOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDER, 600 AMP

0.00

2295

0.00

No

0.00 0.00

WELDER, 600 AMP

4.00

2294

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

000743

2.00

No

0.00 0.00

Ringer No. 1 Barge

8.00

000747

0.00

No

0.00 0.00

FOR EARL CLAYBORNIronworker 4.00 0.00 0.00 4.00

JNM WAI KIT LAIIronworker 8.00 2.00 0.00 10.00

APP Reggie HumphryWelder 4.00 0.00 0.00 4.00

APP PAUL FAMBRINIIronworker 4.00 0.00 0.00 4.00

JNM MAN CHUN MAIronworker 8.00 2.00 0.00 10.00

JNM GUOWU CHENIronworker 8.00 2.00 0.00 10.00

JNM JUSTIN GARRETTOperator 8.00 0.00 0.00 8.00

APP JOHN SABATINOOperator 8.00 0.00 0.00 8.00

JNM JEFFREY SCOTTOperator 8.00 0.00 0.00 8.00

JNM RENE ESQUIVELIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP JONATHAN CANITESIronworker 8.00 2.00 0.00 10.00

JNM CARLOS ALVERADOIronworker 8.00 2.00 0.00 10.00
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